



Certification Committee Status Report 2009 Workplan

Initiative to be undertaken	Who will do the work?	What resources are needed?	Timeframe for completion	Current Status	√
Certification program connection	Certification Committee		3rd qtr 2009		
Create a separate subcommittee to develop the HBMA university concept	Education, Certification and Technology committees		1st qtr 2009		
Automate certification process	Certification Committee		3rd qtr 2009		

Legend:	
Complete	
Monthly Activity	
In Process	
Not Completed or Addressed	