



Technology Committee Status Report

2009 Workplan

Initiative to be undertaken	Who will do the work?	What resources are needed?	Timeframe for completion	Current Status	✓
<p style="text-align: center;">Education & Awareness</p> <p>The dissemination of information regarding current technology and "hot" items of interest</p>	Sherri & Curt	EMR whitepaper uses, use of (and improvement of) website, Billing articles, new white papers, webcast topics, etc.	Sherri to determine and report back.	New initiative.	
<p style="text-align: center;">Accounting System</p> <p>Evaluate and recommend an accounting system for use by Members which will enable cost analysis, and industry benchmarking by HBMA--along with a channel partner association</p>	Bill, Brad, Randy, Ken	A hosted application that will allow an HBMA chart of accounts and enterprise consolidation for benchmarking	Bill to determine and report back.	In process	
<p style="text-align: center;">Project Management</p> <p>Evaluate and recommend a project / document / communication management tool for use by BOD / Committee volunteers to boost efficient teamwork</p>	Patrick & Sheri	A hosted collaborative application (e.g. Quickbase) or wiki (e.g. wikimatrix.org)	1st qtr 2009	Bill and Patrick are in the process of testing two products.	

<p align="center">Employee Management</p> <p>Evaluate and recommend a channel partner association for online job postings (in Member websites), including online applications, applicant tracking / management, and assessment / screening</p>	<p align="center">Joe, Bill</p>	<p align="center">Task specific resources and expert consultation</p>	<p align="center">1st qtr 2009</p>	<p align="center">Employer Pages is setting up free webinars for member companies to learn the product. Several companies are using.</p>	
<p align="center">CMS Demonstration Project</p> <p>Work with Community Leaders to submit application to CMS as a partner in at least one of the 12 communities selected for incentivizing primary care adoption of EMR</p>	<p align="center">Bill</p>	<p align="center">Task specific resources and consultation with interested members</p>	<p align="center">13-May-08</p>	<p align="center">In process</p>	
<p align="center">Research computer based training podcasts</p>	<p align="center">Education and Technology Committee</p>	<p align="center">\$</p>	<p align="center">2nd qtr 2009</p>	<p align="center">In process</p>	
<p align="center">Create a separate sub-committee to help develop the HBMA University concept</p>	<p align="center">Education, Certification and Technology Committees</p>		<p align="center">1st qtr 2009</p>	<p align="center">In process</p>	
<p align="center">Identify 5 to 6 tools to be provided to members and evaluate</p>	<p align="center">Technology Committee</p>	<p align="center">\$</p>	<p align="center">1st qtr 2009</p>	<p align="center">In process</p>	
<p align="center">Implement 1 new tool every year</p>	<p align="center">Technology Committee</p>	<p align="center">\$</p>	<p align="center">1st qtr 2009</p>	<p align="center">In process</p>	
<p align="center">Develop online ballot system (including Annual membership meeting by proxy) for election of BOD</p>	<p align="center">Subcommittee and designated experts</p>	<p align="center">Task specific resources and expert consultation</p>	<p align="center">Subcommittee leader to determine and report back.</p>	<p align="center">Proposed initiative.</p>	

Fraud Identification / Mgt "Tool Kit" for EMR/EHRs to include links to articles and applicable documents	Fraud subcommittee, designated experts, and the E&C Committee	Task specific resources and expert consultation	Subcommittee leader to determine and report back.	Proposed initiative.	
--	---	---	---	----------------------	--

Legend.	
Complete	Green
Monthly Activity	Purple
In Process	Yellow
Not Completed or Addressed	Red